Meeting Minutes
Council-Citizens Committee

Marina Park Design
Location: Council Chambers
9:00 a.m., Wednesday, March 26, 2008

Welcome and Introduction Chairman Selich convened the meeting at 9:00 a.m. The
following persons were in attendance:

Committee Members
e Mayor Ed Selich (Chair)
Council Member Don Webb
Council Member Michael Henn
Tom Billings (Protect Our Parks)
John Corrough (Harbor Commissioner)
Bill Garrett (Parks, Beaches and Recreation Commissioner)
Dave Lambert (American Legion Post 291)
Grace Dove (Neighborhood Rep.)

Committee Members Absent
e Tom Olivas (Rep. for Girl Scout Council of Orange County)
e Billy Whitford (Rep. for sailing or rowing organization)

City Staff
Dave Kiff, Assistant City Manager

Dave Webb, Deputy Public Works Director

Mark Reader, Public Works

Wes Morgan, Recreation and Senior Services Director
Sean Levin, Recreation Superintendent

Kim Rieff, Department Assistant

Consultants
¢ Dan Herman, Rabben/Herman Design
¢ Tim Bundy, Bundy Finckel Architects

Members of the public
e Seymour Beek
Chandler Bell
Bill Ficker
Carter Ford
Joyce Ibbetson
Craig Morissette
Jon O’Hora
John Reynolds
Tom Rossie




Approve Minutes of Past Meetings (All)
e Approved

Public Comment — Non Agenda Items
No comments were offered.

Discussion Items:

A. Follow-up on Council’s direction at March 11, 2008 Council Meeting

Mr. Kiff said the Council said the height of the Community Center and the Sailing Center
should stay at the 35 foot Shoreline Height Limitation Zone; however, the architectural
elements could go above that height limit. The Council directed staff and the architects to
move forward on that basis.

Chairman Selich asked when we might see the revised architectural concepts. Mr.
Herman replied in about 2-3 weeks.

B. Additional design work since March 11, 2008:

Mr. Kiff said there is no additional design work. At the March 25™ Council Meeting the
Council approved the scope of work and contract for Rabben/Herman Design and the sub
consultants.

C. Upcoming Scope of Work for Rabben/Herman Design and sub-consultants
Mr. Badum said we have authorized a contract with Rabben/Herman Design to move
forward with the schematic design and we are starting the primary design process.

Council Member Henn asked if what was authorized at the Council Meeting last night
was sufficient to get through the EIR process and to the point of construction documents
and bidding for the construction project. Mr. Badum replied that it will not get us to
construction plans but environmentally we’ll have a document we can move forward
with.

Mr. Kiff said the scope of the committee’s work has been accomplished and needs to
change into another mode. The committee might want to start meeting quarterly or when
there is a design element to check. Now that the concept plan is set the committee’s role
will not be to talk about moving elements. It will become more of checking on the
environmental document, other concerns about the plant palette, and the landscape plan.

Chairman Selich said we need to review the elevations, talk about the detailed
landscaping plan and the draft EIR.

Council Member Henn said because the parking and circulation issue is important for so
many people he hopes the committee would have input into the process and the residents
would have an opportunity to give their thoughts.

Chairman Selich asked Mr. Kiff if there would be an appropriate time to look at the draft
EIR before it’s done. Mr. Kiff replied that there might be two opportunities to look at it;
once during the preparation of it and again to evaluate the comments.



Chairman Selich asked Mr. Herman when would be the appropriate time for the
committee to look at the parking and circulation. Mr. Herman replied he would be able
to advise the committee in about a week.

Council Member Henn suggested there be an agenda item to consider the scheduling for
this committee at the next committee meeting.

Ms. Ung said she is the staff Planner responsible for the EIR document. We will be
meeting with the consultant responsible for the EIR document including the sub-
consultant on April 4™ We will talk about the timing and the major milestones we need
to accomplish in order to get the document out in time. Typically when we have a major
project that requires an EIR document the first thing we consider is having a scoping
meeting. She asked if the scoping meeting should be part of this meeting or a separate
meeting. Chairman Selich replied to Ms. Ung to schedule a traditional separate scoping
meeting.

A resident asked about the height limitations and activities at the Girl Scout House. Mr.
Kiff replied that the Girl Scouts have a lease with the City so they are required to comply
with the height limitations of the City.

Chairman Selich asked Mr. Herman for an update on the schedule. Mr. Herman said
according to the schedule from the last meeting we should be fairly good from our view
point. Ms. Ung added that there will be a meeting with the consultants next Friday and
we’ll find out if there are any changes. In response to Chairman Selich, Ms. Ung said we
anticipate the EIR should be done in 9-12 months.

Mr. Ficker said he couldn’t find a good program for the Sailing Center and how it was
going to be used, he doesn’t know why there is a large room 50 X 90 and how it is going
to be used, and he’s concerned that this large volume building seems out of scale for a
community park.

Adjourn & Set Next Meeting
The next meeting is scheduled for May 7th at 9:00 a.m.

The meeting was adjourned at 9:40 a.m.



